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ADDITIONAL AND UNCHARACTERIZED SITES  
OPERABLE UNIT (AUS OU) 

 
1.0  Actions toward Achieving Compliance 
 
Feasibility Study (FS).             

The U.S. Fish and Wildlife Service (FWS) continues to provide technical direction to Shannon 
and Wilson, Inc. (SWI) on the draft FS pursuit to the AOC.   FWS is conducting outreach 
activities to provide opportunities for the public to learn about and be involved with the 
environmental investigation activities at the Site.  These outreach activities will include a fact 
sheet, news release, public notice, updates to the Crab Orchard National Wildlife Refuge web 
site, and letters to local government officials, and an Open House on Tuesday, October 23, 
2018.   
 

Natural Attenuation in Groundwater  
Review of the preliminary data for the volatile organic constituents and carbon isotope data 
support degradation occurred in several wells.  SWI will be directed to prepare a natural 
attenuation report.  The results will be used to further inform alternative analysis in the FS.   
 

Area 8 Copper Site  
The pond is contaminated with dissolved copper from buried waste in a dump along the 
shoreline and beneath the water.  The pond in Area 8 South discharges surface water through a 
culvert and overflows to a down gradient creek along low spots of the road under heavy rain 
events or high water levels.  Surface water samples are collected monthly and tested for 
dissolved copper at a location(s) near the culvert that discharges into the creek and where it 
overflows the low spot of the road.   
 

Draft Evaluation of Future Groundwater Risk 
The results of the evaluation indicated risks for human and ecological receptors and pathways 
related to non-potable uses associated with the purposes of the Federal facility including 
conservation, recreation, industrial, and agricultural.  FWS will distribute the revised 
Groundwater Risk Assessment in early October.     
 

2.0 Status/Results of Sampling, Tests, and Other Data 
 
• The results for dissolved copper and hardness parameters, calcium and magnesium, were 

received for the surface water sample collected September 12th from Area 8 South Copper 
Pond.  The dissolved copper concentration of 13 ug/L exceeded the water quality criteria for 
the protection of aquatic life (acute criteria and chronic criteria of 6.83 ug/L and 4.96 ug/L, 
respectively).  The dissolved copper concentrations appear to be influenced by soft water 
conditions associated with rainfall.     
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3.0  Actions Scheduled for Next Month 
 

• Continue to provide technical direction to SWI on preparation of the FS. 
• Evaluate results of monitored natural attenuation bench study.  
• Explore options to mitigate surface water impacts at Area 8 Copper Pond during the interim 

period before the cleanup.  
• Conduct surface water sampling at Area 8 Copper Pond. 
• Continue with public outreach activities. 

 
4.0  Modification or Delays Encountered or Anticipated 
 
None to report. 
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AREA 7 PESTICIDES SITE 
 

1.0  Actions toward Achieving Compliance 
 
FWS will issue a Notice of Completion for the work performed by Great Lakes pursuant to the 
Administrative Order on Consent for the Engineering Evaluation/Cost Analysis (EE/CA).  Formal 
negotiations continue with Great Lakes for the response activities at the Site.  A draft Consent 
Decree has been prepared.  The final Remedial Design Remedial Action (RD/RA) Work Plan and 
associated documents will be attached to a Consent Decree to define the scope of work for 
implementation of the response action.  The removal action will be initiated once the Consent 
Decree is lodged.  The sequence of work includes removal of the warehouses followed by soil 
sampling to delineate the excavation boundaries and soil removal and off-site disposal.   
 
U.S. Fish and Wildlife Service (FWS) continues to provide technical direction to TRC on 
preparation of documents for implementation of the response action.  TRC submitted a Draft Final 
Site Restoration Plan to FWS on September 20th for review.  USEPA notified FWS, in a letter 
dated September 21st, its comments were addressed in the Draft Final Sampling and Analysis Plan 
(SAP).  A Final SAP will be routed for signature/approval.   
 
2.0  Status/Results of Sampling, Tests, and Other Data 
 
None to report. 
 
3.0 Actions Scheduled for Next Month 
 
• Finalize the Health and Safety Plan, Sampling and Analysis Plan, and Site Restoration Plan. 

 
4.0  Modification or Delays Encountered or Anticipated 
 
None to report. 
 
5.0  Other Significant Activities 
 
None.  
 
6.0  Personnel Changes 
 
None to report.
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PCB OPERABLE UNIT 
 

1.0  Actions toward Achieving Compliance 
 
Plumes 1 and 3 Operations and Maintenance (O&M) 

Groundwater Pump and Treat 
Operations and monitoring for the Plume One pump and treatment system continued 
without problems.  The average flow through the system was 3.4 gallons per minute.  No 
PCBs were detected in the effluent. 
 

Updated Quality Assurance Project Plan (QAPP) and O&M Plan 
The O&M Plan and QAPP are being updated.  These documents will be consistent with 
USEPA Uniform Federal Policy and reflect changes in project organization due to shift in 
responsibilities from Schlumberger to the U.S. Fish and Wildlife Service since the 
certification of construction completion. 

 
Plume 2 Remedial Design 

The consent decree amendment for the Plume Two interim remedy is under review by U.S. 
Department of Justice. 
 

2.0  Status/Results of Sampling, Tests, and Other Data 
 
Water samples are collected monthly for operation of the groundwater pump and treat system.   
 
3.0 Actions Scheduled for Next Month 
 
• Continue preparation of the updated O&M Plan and QAPP. 
• Continue monthly sampling of the groundwater pump and treat. 

 
4.0  Modification or Delays Encountered or Anticipated 
 
None to report. 
 
5.0  Other Significant Activities 
 
None to report. 
 
6.0  Personnel Changes 
 
None to report. 


